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May 11, 2011 

 

Chip Humphrey 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 
 
Kristine Koch 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, WA 98101 
 
Re:   Lower Willamette River, Portland Harbor Superfund Site 
 USEPA Docket No: CERCLA-10-2001-0240 
 Monthly Progress Report for April 2011 

Dear Mr. Humphrey and Ms. Koch: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1.  ACTIONS TAKEN IN APRIL 2011 

• The LWG’s response to EPA’s March 9, 2011 comments on the MNR modeling presentation was 
provided to EPA on April 6, 2011. 

• The alternatives screening presentation with EPA and DEQ was held on April 12, 2011. 
• Additional alternatives screening presentation materials were provided to EPA on April 14, 2011. 
• A request for an extension of the deadline to invoke dispute resolution on EPA’s April 11, 2011 

comments on the BHHRA risk tables and calculations was provided to EPA on April 15, 2011. 
• Draft FS text related to the inclusion of early action areas in the draft FS was provided to EPA on 

April 22, 2011. 
• A non-PDF version of the technology screening tables from the alternatives screening 

presentation were provided to EPA on April 27, 2011. 

Deliverables Approved by EPA 

None. 

Deliverables Submitted to EPA 

• The alternatives screening presentation materials were provided to EPA on April 6, 2011. 
• The final Stormwater Loading Calculations Methods Report was provided to EPA on April 15, 

2011. 

Comments/Documents Provided by EPA 

• EPA’s comments on the BHHRA risk tables and calculations were provided on April 11, 2011. 
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• EPA provided an extension of the deadline to invoke dispute resolution on EPA’s April 11, 2011 
comments on the draft BHHRA risk tables and calculations on April 15, 2011. 

• EPA provided a clarification on how to address  EPA’s April 11, 2011 Comment No. 4 on the 
BHHRA risk tables and calculations regarding PBDE risk calculations on April 27, 2011. 

• EPA’s comments on the FS tools memos were provided on April 27, 2011. 
• EPA provided the attachment to the April 27, 2011 treatment technology FS tools memo 

comments on April 28, 2011. 

2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

The LWG provided the components of the Alternative Screening check-in on April 12, 2011 as detailed 
in our March letter to EPA.  EPA indicated that, although the presentation met these objectives, the 
Agency expected additional information regarding institutional controls and different table formatting.  
The LWG responded and provided these additional materials later that week.  The LWG and EPA agreed 
to use this as a lessons-learned experience in order to better prepare for the June FS Elements check-in so 
that expectations are clearly understood prior to the check-in. 

3.  RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

None. 

4.  SCHEDULE FOR THE NEXT FOUR MONTHS  

Work covered by the ASOC that is potentially planned for May, June, July, and August 2011 includes the 
following: 

• May 2, 2011: Submittal of the Draft Final BHHRA 
• June 2011: Key Draft FS Elements Check-in 
• July 5, 2011: Submittal of the Draft Final BERA 
• July 5, 2011: Submittal of the Human Health and Ecological Risk Management 

Recommendations  
• August 29, 2011: Submittal of the Draft Final RI 

 
Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal 
in upcoming months are listed in Table 1 – Status of Active LWG Deliverables – Portland Harbor RI/FS.  
This table has been reformatted from previously submitted versions to only include pending and recently 
submitted deliverables for which EPA comments or approvals are required.  Table 2 – Status of LWG 
Deliverables – Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent 
to the former Table 1 provided in previous progress reports.   

5.  DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2.  The LWG requests that 
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met 
and issues are resolved to maintain progress on the RI/FS.  Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are indeed not needed.   
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If you have any questions, please give me a call at (503) 688-5057. 

Sincerely, 

 

Jennifer Woronets 
LWG Administrative Project Coordinator 

Copies: Jim Anderson, ODEQ (email only) 
Matt McClincy, ODEQ (email only) 
Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Julie Weis, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
J D Williams, Confederated Tribes of Umatilla (email only) 
Michael Karnosh, Grand Ronde (email only) 
Lisa Bluelake, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Colin Wagoner, Ridolfi (email only) 
Jennifer Peers, Stratus Consulting (email only) 
LWG Management  
LWG Repository 
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Table 1.  Status of Active LWG Deliverables - Portland Harbor RI/FS 
 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA Comments 

Target Date 

Alternatives Screening 
Materials   

04/12/2011 Submitted 04/06/2011   

Final Stormwater Loading 
Calculation Methods 

  Submitted 01/31/2011: EPA 
comments received 03/02/2011 
Revised Report Submitted 
04/15/2011 

3/31/2011 

Draft Final BHHRA 05/02/2011     

Key Draft FS Elements 
Presentation  

06/22/2011     

Draft Final BERA  07/05/2011     

Human Health and Ecological 
Risk Management 
Recommendations  

07/05/2011     

Draft Final RI  08/29/2011     

 
 
 

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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Table 2.  Status of LWG Deliverables - Portland Harbor RI/FS 
 
Deliverable1 Submittal 

Deadline2 
Status/ Comments EPA Comments 

Target Date 

Round 1       
Compilation of Information for 
Sources Between RM 11 and 
11.6 East Bank of Portland 
Harbor 

November 2007 Submitted to EPA and DEQ 
11/21/2007.  Need written 
response from DEQ and EPA 
that upland sources are under 
investigation consistent with the 
Road to the ROD. 

  

Round 2 Biota       
Revised Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate Tissue 

11/23/2005 Submitted 11/23/2005; approved 
with conditions on 12/6/2005; a 
final QAPP addendum is 
required 

12/8/2005 

Final Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate Tissue 

TBD On 2/9/2006, the LWG 
submitted a response to EPA's 
comments on the 11/23/2005 
version of the QAPP addendum.  
The LWG has not heard back 
from EPA on that response.  The 
LWG believes that a final QAPP 
in not required. Need EPA 
agreement that this final QAPP 
is not required. 

  

Hydro/Sed Modeling       
Phase 2 Hydrodynamic Re-
calibration Report 

May 2009 Submitted 5/7/2009; EPA 
comments received 7/22/2009 

  

Groundwater Pathway  
Draft Round 2 Groundwater 
Pathway Assessment Sampling 
and Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA 
comments received 6/3/2005 

  

Round 2 Groundwater 
Pathway Assessment Sampling 
and Analysis Plan - Response 
to EPA Comments 

TBD Outstanding issues to be 
addressed in GW Appendix to 
Draft RI Report. 

  

Revised Round 2 Groundwater 
Pathway Assessment Sampling 
and Analysis Plan (including 
Appendix A - Site Summaries 
and Appendix B - Pilot Study 
Data Report) 

TBD Outstanding issues to be 
addressed in GW Appendix to 
Draft RI Report. 

  



 
 

AQ11-06 Page 6 

Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

Round 2 FSP for Sampling of 
Shoreline Seeps at Human Use 
Beaches 

4/29/2005 Submitted 4/29/2005; EPA 
comments received 6/10/2005 

  

Revised Round 2 FSP for 
Sampling of Shoreline Seeps at 
Human Use Beaches 

No longer needed The only seep determined to 
pose a potentially complete 
exposure pathway is discharge 
from Outfall 22B.  The existing 
data from Outfall 22B include 
the upland COIs and meet the 
data quality requirements for 
risk evaluation (Category 
1/QA2).  Based on the Round 2 
Report evaluations, no additional 
seep data are needed.  Therefore, 
this FSP is no longer needed. 
 

  

Revised Round 2 Groundwater 
Pathway Assessment SAP 
Attachment 2: Transition Zone 
Water FSP 

3/27/2006 Redline version submitted 
3/27/2006; EPA needs to 
provide final approval of this 
FSP. This revised FSP was 
prepared and submitted after the 
associated field work was 
completed.  

4/28/2006 

Revised Round 2 Groundwater 
Pathway Assessment SAP 
Attachment 3: Supplement to 
QAPP Addendum 3 

10/7/2005 Submitted 10/7/2005: 
Conditional approval of 
proposed changes to the QAPP 
addendum received from EPA 
on 9/30/2005. EPA needs to 
provide final approval of this 
QAPP. Approval to conduct 
sampling was provided by EPA 
on 9/30/2005. 

  

Revised Transition-Zone 
Water FSP Addendum 1 
Sampling Plans for 
ExxonMobil, Siltronic, Gasco, 
and Arkema  

3/27/2006 Submitted 3/27/2006. EPA 
needs to provide final approval 
of this FSP. Approval to conduct 
sampling was provided by EPA 
on 9/30/2005. This revised FSP 
was prepared and submitted after 
the associated field work was 
completed.  

  

Revised Transition-Zone 
Water FSP Addendum 2 

3/27/2006 Submitted 3/27/2006. EPA 
needs to provide final approval 
of this FSP. Approval to conduct 
sampling was provided by EPA 
on 10/13/2005. This revised FSP 
was prepared and submitted after 
the associated field work was 
completed.  
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

Natural Attenuation       
Step 2 Natural Attenuation 
Evaluation Report 

No longer needed     

Tech Memos       
Revised TRV Selection TM 10/23/2004 Submitted; EPA comments 

received 3/18/2005. On 
6/10/2005, EPA directed the 
LWG to submit the final TRV 
Selection TM with the PRE. The 
final TRV Selection TM was 
submitted as an appendix to the 
9/9/2005 PRE. 

  

Second Revision Preliminary 
Risk Evaluation Approach 
TM 

1/7/2005 Submitted; EPA comments 
received 3/4/2005. On 
6/10/2005, EPA directed the 
LWG to submit the final PRE 
approach TM with the PRE. The 
final PRE Approach was 
submitted as an appendix to the 
9/9/2005 PRE. 

  

Comprehensive ERA 
Approach TM 

6/27/2004 Submitted; EPA comments 
received 10/1/2004 

  

Revised Comprehensive 
ERA Approach TM 

TBD In a 1/11/2006 meeting with 
EPA, the LWG proposed 
deleting this deliverable.  The 
LWG has not heard back from 
EPA on this proposal. Need EPA 
agreement that this deliverable is 
no longer needed. 

  

Process for Derivation of 
PRGs TM 

1/20/2005 Submitted; EPA comments 
received 6/30/2006; a revised 
tech memo is not required. 

3/21/2005 

Draft Approach to 
Determining Background for 
the Portland Harbor 
Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA 
comments received 6/5/2006; 
revised tech memo required. 

5/2/2006 
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

Revised Approach to 
Determining Background for 
the Portland Harbor 
Superfund Site 

7/20/2006 The revised approach to 
determining background for the 
Portland Harbor Superfund Site 
will be provided in the Draft RI 
Report 

  

Process for Delineating the 
Extent of Contamination 
Upstream and Downstream of 
the ISA 

  

The approach for Delineating the 
Extent of Contamination 
Upstream and Downstream of 
the ISA will be provided in the 
Draft RI Report 

  

COPC Selection Interim 
Deliverable  

~1/23/2006 In a 1/11/2006 meeting with 
EPA, the LWG proposed 
deleting this deliverable.  The 
LWG has not heard back from 
EPA on this proposal. Need EPA 
agreement that this deliverable is 
no longer needed. 

  

ECOLOGICAL RISK ASSESSMENT     
Ecological Preliminary Risk 
Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA 
comments received 4/28/2006, a 
revised PRE is not required 

11/8/2005 

Round 2 Benthic Assessment 
Interpretation Report 

3/17/2006 Submitted 3/17/2006; EPA 
comments received 7/6/2006 

5/16/2006 

Food Web Modeling Report: 
Evaluating Trophic Trace and 
the Arnot and Gobas Models 
for Application to the Portland 
Harbor Superfund Site 

11/4/2005 Submitted 11/4/2005; EPA 
comments received 3/10/2006 

1/3/2006 

Revised Ecological Water 
Screening Levels 

5/26/2006 Submitted 5/25/2006; directive 
EPA comments received 
9/15/2006, and a correction to 
the xylene AWQC on 9/27/06.  
Additional revisions were 
submitted on 10/13/2006. 

7/9/2006 

Feasibility Study       
Literature Survey of 
Treatability Studies 

October 2007 Submitted 10/31/2007.  EPA 
comments received 2/15/08. A 
revised deliverable is not 
required, EPA comments 
indicated that they should be 
addressed in the FS. 

Jan-08 
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

Round 3B (FS) Side-scan 
Sonar Data Report 

September 2008 Submitted 5/18/2009   

Treatment Technologies 
Screening Table 

Early May 2009 Submitted 6/5/2009; EPA 
comments received 7/9/2009 

7/6/2009 

Screening of Disposal 
Facilities for the Feasibility 
Study Memorandum 

Mid May 2009 Submitted 6/18/2009; EPA 
comments received 7/10/2009 

7/2/2009 

Early Preliminary 
Remediation Goals (PRGs) 

Late March 2009 Submitted 3/27/2009   

Benthic Toxicity AOPCs 
Check In Materials  

September 2010 Submitted 9/07/2010   

Treatment Technology 
Evaluation Tools Memo 

  Submitted 03/15/2011; EPA 
comments received 4/27/2011 

  

Draft Mitigation 
Determination Approach for 
Use in the FS Tools Memo 

  Submitted 03/15/2011; EPA 
comments received 4/27/2011 

  

Draft Feasibility Study 
Costing Approach Tools 
Memo 

  Submitted 03/15/2011; EPA 
comments received 4/27/2011 

  

Draft Identification of "COCs" 
and Contaminant Mobility 
Evaluation Criteria For the 
Draft FS Tools Memo 

  Submitted 03/16/2011; EPA 
comments received 4/27/2011 

  

Dredging Water Quality 
Evaluation Tools Memo 

  Submitted 03/31/2011; EPA 
comments received 4/27/2011 

  

Alternatives Screening 
Materials   

  Submitted 04/06/2011   

Key Draft FS Elements        

General Field/Data/RI Reporting     
Validated Analytical Results 90 days following 

completion of each 
sampling activity 
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

Comprehensive Round 2 Site 
Characterization Summary and 
Data Gaps Analysis Report 

2/21/2007 Submitted 2/21/2007. EPA 
comments on Sections 1-9 and 
Appendices A, B, C, D, F, and G 
received 1/15/08; comments on 
Section 10 received 3/20/08; 
comments on Section 11 
received 5/16/08; comments on 
Appendix E received 8/8/08.  
This document was never 
intended to be revised or 
approved by EPA; comments 
will be addressed in the Draft RI 
Report. 

  

Draft Sediment Mobility 
Testing Data Report  

August 2009 Submitted 8/11/2009 EPA comments not 
anticipated 

Draft Baseline Ecological 
Risk Assessment Report 

Early September 
2009 

Submitted 9/2/2009 
Preliminary EPA comments 
received 12/23/09. 
EPA comments received 
07/16/2010. 
EPA benthic approach 
comments received 09/27/2010. 

11/2/2009 

Draft Baseline Human 
Health Risk Assessment 
Report 

Late September 
2009 

Submitted 9/23/2009 
Preliminary EPA comments 
received 12/23/09. 
EPA comments received 
07/16/2010. 

11/23/2009 

Draft Remedial Investigation 
Report 

Late October 2009 Submitted 10/27/2009 
EPA comments received 
07/16/2010 

12/27/2009 

Benthic Toxicity Reanalysis 
Technical Memorandum 

Mid November 
2009 

Submitted 11/13/2009 
EPA benthic approach 
comments received 09/27/2010. 

01/13/2009 

Supporting Electronic 
Information for Draft Benthic 
BERA  

November 
2009 

Submitted 11/19/2009 01/19/2010 

Draft Final BHHRA 5/2/2011     

Draft Final BERA 7/5/2011     
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

Human Health and Ecological 
Risk Management 
Recommendations  

07/05/2011     

Draft Final Remedial 
Investigation Report 

8/29/2011     

STORMWATER       
Stormwater Loading Check-in 
Materials 

2/1/2009 Submitted 2/18/2009; EPA 
comments received 5/6/2009 

  

Revised Stormwater Loading 
Calculation Methods 

 April  
2010 

Submitted 04/30/2010; EPA 
comments received 08/17/2010 

 6/30/2010 

Final Stormwater Loading 
Calculation Methods 

  Submitted 01/31/2011: EPA 
comments received 03/02/2011 
Revised Report Submitted 
04/15/2011 

3/31/2011 

SEDIMENT       
Round 3B Field Sampling 
Plan:  Sediment Sampling and 
Benthic Toxicity Testing 

  

Submitted 5/4/2007; EPA 
comments received 7/25/07. 
Superseded by the 11/5/2007 
R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Upriver and Multnomah 
Channel Sediment Evaluation 
and Field Sampling Plan 
Technical Approach 

  

Submitted 5/25/2007; EPA 
comments received 10/11/07. 
Superseded by the 11/5/2007 
R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Draft Round 3B Surface and 
Core Sediment FSP 
Preliminary Technical 
Memorandum 

  

Submitted 5/25/2007; EPA 
comments received 8/9/07. 
Superseded by the 11/5/2007 
R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Draft Round 3B Erosion Core 
Sediment FSP Technical 
Memorandum 

August 2007 Submitted 8/29/07; EPA 
comments received 10/11/07. 
Superseded by the 11/5/2007 
R3B Comprehensive Sediment 
& Bioassay Testing FSP. 

  

Round 3B QAPP Addendum 
10 for Sediment Sampling 

November 2007 Submitted 12/17/2007. Need 
EPA approval of this QAPP 
Addendum. 
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Deliverable1 Submittal 
Deadline2 

Status/ Comments EPA Comments 
Target Date 

FATE & TRANSPORT       
Draft Chemical Fate & 
Transport Model Development 
and Data Gaps Identification 
Report 

July 2007 Submitted 7/20/2007; EPA 
comments received 10/15/07. 
LWG response to comments 
submitted 1/8/2008. 

  

F&T Surface Sediment FSP – 
Addendum to 3B Sediment 
FSP  

December 2007 Submitted 12/10/2007; EPA 
comments received 1/2/08.  
1/16/08 LWG agreed with EPA 
not to perform the sampling. 
Need EPA agreement that this 
deliverable is no longer needed. 

  

Draft Bioaccumulation 
Modeling Report 

  Submitted 7/27/2009   

CULTURAL RESOURCES       
Draft Cultural Resource 
Survey Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not time-
critical at this point in 
the project 

 

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Only deliverables due within the next four months are shown.  
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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